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Agency Site Reviewer Comment Corps Action Taken Text/ 

Graphics 
Revision 

Corps & 
Pueblo 

SI-2 Results of the Flood Fight Plan briefing with 
the Pueblo of San Ildefonso on 6/28/00.  It was 
decided not to depend on the State Highway 
Department or the PNM Gas Service to take 
protective measures.  

The design of SI-2  (Figure 4) 
advance measures was 
modified and completed to 
protect the outlet end of the 
drainage structure including 
abutments, and to temporarily 
protect the exposed gas line 
with sandbags. 

7/4/00 

Corps & 
Pueblo 

SI-3 Results of the Flood Fight Plan briefing with 
the Pueblo of San Ildefonso on 6/28/00.  It was 
decided that the recommended design of the 
sandbag dike should include the cost for a 
contractor to construct the dike. 

The design of SI-3 (Figure 5) 
advance measures was 
modified to show the cost for 
a contractor to construct the 
dike. 

6/30/00 

Corps & 
Pueblo 

SI-7 
SI-8 

Results of the Flood Fight Plan briefing with 
the Pueblo of San Ildefonso on 6/28/00.  It was 
decided to increase the toe protection for the 
wire wrapped rock mattress for the total length 
of the damaged mattress. 

The design of SI-3 (Figure 6) 
advance measures was 
modified to show the rock toe 
construction and cost. 

7/1/00 

Corps SI-12 
SI-13 
SI-14 

The Corps reviewed the design of the Totavi 
well house protection and after further 
assessment and measurement of the site, 
changes were recommended.   

The design of SI-12 (Figures 
7, 8, and 10) advance 
measures was modified to 
show the design changes and 
cost. 

7/3/00 

Corps & 
Pueblo 

SI-17 
SI-18 

During the Flood Fight Plan briefing with the 
Pueblo of San Ildefonso on 6/28/00 the tribe 
requested that the Corps inspect two more sites 
to see if advance measures would be required.  

The sites were inspected on 
6/30/00 and recommendations 
for these sites were added to 
the flood fight plan. 

7/2/00 

BIA General Verbal Comment:  Draft report does not 
specify what storm event on which the 
assessments are based and what is the 
justification for that target event. 

Report will specify the 6-hour, 
100-year design storm. 

7/4/00 

BIA General Will BAER rehabilitation measures affect 
anticipated flows? How? 

Yes, but effects not factored 
into hydrologic modeling 
partially owing to lack of 
accurate data and to leave 
margin of safety 

 

 
 


